


September 2026 Newsletter

Kia ora

Welcome to our September project update. During the quiet winter months, we've been focusing our energy on key planning and preparation tasks to ensure everything is set up for success as the project progresses.

Moving turbine components is no small feat so work has been continuing to plan our transport route to make sure we can safely deliver them to site.

Over on the site, one of the existing farm tracks on the site has been subject to upkeep and maintenance with a new layer of locally sourced limestone. This is part of regular farm maintenance but also ensures safe access for the increased number of vehicles that will be investigating and surveying the land.



Caption: Maintenance of one farm access track is complete

We are also making progress with our noise monitoring program. The data gathered will feed into a report showing how we'll manage noise responsibly, while also helping us select the most appropriate wind turbines for the site.

Connecting the wind farm to the national grid is a major piece of project work. We're having ongoing discussions with PowerCo and Transpower on the extent of works required to connect to the grid and commencing the various studies required.

We are actively engaging with potential turbine suppliers and construction contractors as we prepare for a full tender process in the future.

Getting in touch



pahiatua@yinson.com



www.yinson-renewables.com/pahiatua